COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/14/2020

ESTIMATE SUMMARY 14:00:39
CONTID: C21364S ESTIMATE NO: 0017 PROG SPEC YR: 2005
PCN: 21364S-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 287.5 DAYS TIME ALLOW: 345 WORK DAYS
SMART 25 MANAGED MOTORWAYS ITS PROJECT PERCENT TIME: 83.33 ORIG TIME ALLOW: 301 WORK DAYS

PROJECT NO: NHPP 0252-455
SMART 25 MANAGED MOTORWAYS ITS PROJECT

NAME OF ROAD:

PROJECT COUNTIES:  DENVER DOUGLAS, REGION 1
ARAPAHO
CONTRACTOR:
PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING 06/25/2020 DATE TIME STARTED 01/28/2019
5055 LIST DRIVE DATE LET 11/15/2018 DATE WORK BEGAN 01/28/2019
DATE AWARDED 12/10/2018 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/22/2019 DATE ACCEPTED
COLORADO SPRINGS C080919 (719)590-1344 DATE NOTICE TO PROCEED 01/28/2019
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  8,554,797.50  PARTICIPATING $  5583458.78 $ 535,714.80
AWARD PROJECT AMT: $  6,975,058.80 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 65.27% TOTAL EARNINGS 5,583,458.78 535,714.80
FUNDS AVAILABLE: $ 2971,338.72  STOCKPILED MATERIALS 248,723.88 -70,445.77
GROSS EARNINGS 5,832,182.66 465,269.03
TOTAL CLAIMS: $ 0.00 RETAINAGE -104,625.88 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 5,727,556.78 465,269.03
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,727,556.78 465,269.03
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 465,269.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 21364S-BID ESTIMATE RUN 07/14/2020

PROJECT: NHPP 0252-455 ESTIMATE NO: 0017 14:00:39
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 202-00021 Removal of Manhole 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0010 202-00060 Removal of Travel Time Indicator 1.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0015 202-00210 *Removal of Concrete Pavement 60.000 40.000
SY 0.000 0.00
43.00000 40.000 1,720.00
0020 202-00250 *Removal of Pavement Marking 8,700.000 3,173.000
SF 0.000 0.00
3.50000 3,173.000 11,105.50
0025 202-00720 Removal of Closed Circuit Camera 15.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0030 202-00810 Removal of Ground Sign 4.000 0.000
EACH 0.000 0.00
194.00000 0.000 0.00
0035 202-00827 Removal of Pull Box 21.000 8.000
EACH 2.000 600.00
300.00000 10.000 3,000.00
0040 203-01549 Pump (Dewatering Truck)(For Manholes Only) 20.000 0.000
HOUR 0.000 0.00
300.00000 0.000 0.00
0045 203-01597 Potholing 500.000 393.250
HOUR 0.000 0.00
175.00000 393.250 68,818.75
0050 206-00065 Structure Backfill (Flow-Fill) 100.000 41.000
cY 0.000 0.00
295.00000 41.000 12,095.00
0055 208-00008 *Erosion Log Type 2 (12 Inch) 2,000.000 1,314.000
LF 0.000 0.00

7.00000 1,314.000 9,198.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 21364S-BID ESTIMATE RUN 07/14/2020

PROJECT: NHPP 0252-455 ESTIMATE NO: 0017 14:00:39
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 208-00020 *Silt Fence 50.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0065 208-00035 *Aggregate Bag 300.000 186.000
LF 0.000 0.00
8.75000 186.000 1,627.50
0070 208-00046 Pre-fabricated Concrete Washout Structure //Mul tiple 2.000 2.000
Use
EACH 0.000 0.00
500.00000 2.000 1,000.00
0075 208-00053 *Storm Drain Inlet Protection (Type 1) (84 Inch ) 10.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
0080 208-00054 *Storm Drain Inlet Protection (Type II) 20.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
0085 208-00070 *Vehicle Tracking Pad 2.000 2.000
EACH 0.000 0.00
2,900.00000 2.000 5,800.00
0090 208-00071 *Maintenance Aggregate (Vehicle Tracking Pad) 23.000 0.000
CY 23.000 3,059.00
133.00000 23.000 3,059.00
0095 208-00103 *Removal and Disposal of Sediment (Labor) 25.000 18.000
HOUR 0.000 0.00
5.00000 18.000 90.00
0100 208-00105 *Removal and Disposal of Sediment (Equipment) 10.000 0.000
HOUR 0.000 0.00
5.00000 0.000 0.00
0105 208-00106 Sweeping (Sediment Removal) 50.000 2.000
HOUR 0.000 0.00
5.00000 2.000 10.00
0110 208-00107 *Removal of Trash 50.000 0.000
HOUR 0.000 0.00

40.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0115 210-00815

0120

210-00825

0125

210-00855

0130

212-00006

0135

212-00032

0140

213-00004

0145

213-00061

0150

216-00041

0155

240-00000

0160

240-00010

0165 304-06007

C21364S
21364S-BID
NHPP 0252-455

ITEM
DESCRIPTION

ROADWAY

Reset Sign Panel

Reset Flashing Beacon

Reset Traffic Signal Controller Cabinet

*Seeding (Native)

*Soil Conditioning

*Mulching (Weed Free Straw)

*Mulch Tackifier

*Soil Retention Blanket (Straw/Coconut)

*Wildlife Biologist

*Removal of Nests

*Aggregate Base Course (Class 6)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0017

CURRENT
QUANTITY/
UNITS
UNIT PRICE
5.000
EACH
90.00000
2.000
EACH
750.00000
1.000
EACH
5,900.00000
2.000
ACRE
800.00000
2.000
ACRE
1,000.00000
2.000
ACRE
1,800.00000
400.000
LB
4.85000
600.000
SY
4.00000
18.000
HOUR
145.00000
0.000
HOUR
126.00000
20.000
cYy

1,000.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
1.000
1.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

18.000
0.000
18.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 4
ESTIMATE RUN 07/14/2020

14:00:39
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
5,900.00
5,900.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
2,610.00
0.00
0.00
0.00
0.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 21364S-BID ESTIMATE RUN 07/14/2020

PROJECT: NHPP 0252-455 ESTIMATE NO: 0017 14:00:39
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 20.000 6.340
TON 0.000 0.00
500.00000 6.340 3,170.00
0175 412-00190 *Concrete Pavement (Patching) 64.000 35.000
5% 0.000 0.00
400.00000 35.000 14,000.00
0180 503-00018 Drilled Caisson (18 Inch) 45.000 0.000
LF 30.000 8,700.00
290.00000 30.000 8,700.00
0185 503-00036 Drilled Caisson (36 Inch) 113.000 57.000
LF 38.000 25,080.00
660.00000 95.000 62,700.00
0190 503-00048 *Drilled Shaft (48 Inch) 21.000 21.000
LF 0.000 0.00
1,050.00000 21.000 22,050.00
0195 604-39050 Manhole (Traffic Management System) 51.000 50.000
EACH 0.000 0.00
8,000.00000 50.000 400,000.00
0195 MATERIAL ALLOWANCE Manholes April 2019 Stockpil ed 0.000
EACH 0.000 0.00
3,386.65000 0.000 0.00
0195 MATERIAL ALLOWANCE Manholes April 2019 Second S P 0.000
EACH 0.000 0.00
3,386.65000 0.000 0.00
0200 607-11525 *Fence (Plastic) 150.000 63.000
LF 0.000 0.00
4.85000 63.000 305.55
0205 612-00260 Location Marker (Fiber Optic)(Dome) 67.000 13.000
EACH 0.000 0.00
121.00000 13.000 1,573.00
0210 612-00270 Location Marker (Utility)(Flat Slat) 84.000 49.000
EACH 0.000 0.00

75.00000 49.000 3,675.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0215 613-00125

0220

613-00206

0225

613-01200

0225

0230

613-03492

0230

0235

613-07000

0240

613-07011

0245

613-07023

0245

0250 613-07040

C21364S
21364S-BID
NHPP 0252-455

ITEM
DESCRIPTION

ROADWAY

1-1/4 Inch Electrical Conduit

2 Inch Electrical Conduit (Bored)

2 Inch Electrical Conduit (Plastic)

MATERIAL ALLOWANCE

Electrical Conduit (Plastic)(Multiduct)(Bored)

MATERIAL ALLOWANCE

Pull Box (Special)

Pull Box (11"x18"x12")

Pull Box (24"x36"x24")

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0017

MATERIAL ALLOWANCE Pull Box April 2019 Stockpil ed

Pull Box (30"x48"x24")

CURRENT
QUANTITY/
UNITS
UNIT PRICE
150.000
LF
50.00000
14,000.000
LF
15.00000
7,600.000
LF
18.00000
LF
1.13000
56,000.000
LF
18.00000
LF
1.52000
2.000
EACH
1,650.00000
117.000
EACH
890.00000
38.000
EACH
1,500.00000
EACH
347.00000
2.000
EACH

2,900.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

12,711.000
115.000
12,826.000

3,330.000
119.000
3,449.000

3,950.000
-119.000
3,831.000

54,496.000
80.000
54,576.000

0.000
0.000
0.000

2.000
0.000
2.000

68.000
4.000
72.000

25.000
1.000
26.000

0.000
0.000
0.000

1.000
1.000
2.000

Page 6
ESTIMATE RUN 07/14/2020

14:00:39
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
1,725.00
192,390.00
2,142.00
62,082.00
-134.47
4,329.03
1,440.00
982,368.00
0.00
0.00
0.00
3,300.00
3,560.00
64,080.00
1,500.00
39,000.00
0.00
0.00
2,900.00
5,800.00



CONTID:

PCN:
PROJECT:
REF ITEM
NO NO
CAT NO0200

0250

0255 613-07195

0260 613-10000

0260

0265 613-32350
0270 613-40010
0270

0275 613-80130
0275

0280 614-00011
0280

C21364S
21364S-BID
NHPP 0252-455

ITEM
DESCRIPTION

ROADWAY

MATERIAL ALLOWANCE Pull Box April 2019 Stockpil

Proof Conduit

Wiring

MATERIAL ALLOWANCE Wiring

Light Standard Steel (35 Foot)

Light Standard Foundation

MATERIAL ALLOWANCE Light Standard Foundation (D

Estimate)

Service Meter Cabinet

MATERIAL ALLOWANCE Service Meter Cabinet 05/201

Sign Panel (Class 1)

MATERIAL ALLOWANCE Sign Panel (Class I)

ESTIMATE NO: 0017

CURRENT
QUANTITY/
UNITS
UNIT PRICE

EACH
518.00000

23,235.000
LF
1.00000

1.000
LS
350,000.00000

LS
81,680.16000

19.000
EACH
4,800.00000

19.000
EACH
1,455.00000

EACH
850.00000

7.000
EACH
7,500.00000

EACH
2,120.93000

267.000
SF
19.40000

SF
8.75000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
-1.000
0.000

18,770.000
1,515.000
20,285.000

0.800
0.000
0.800

0.200
0.000
0.200

15.000
3.000
18.000

15.000
3.000
18.000

4.000
-3.000
1.000

7.000
0.000
7.000

0.000
0.000
0.000

0.000
0.000
0.000

267.000
0.000
267.000

Page 7
ESTIMATE RUN
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
-518.00
0.00
1,515.00
20,285.00
0.00
280,000.00
0.00
16,336.03
14,400.00
86,400.00
4,365.00
26,190.00
-2,550.00
850.00
0.00
52,500.00
0.00
0.00
0.00
0.00
0.00
2,336.25



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 21364S-BID ESTIMATE RUN 07/14/2020

PROJECT: NHPP 0252-455 ESTIMATE NO: 0017 14:00:39
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0285 614-00012 Sign Panel (Class Il) 292.000 0.000
SF 0.000 0.00
24.25000 0.000 0.00
0285 MATERIAL ALLOWANCE Sign Panel (Class II) 292.000
SF 0.000 0.00
11.80000 292.000 3,445.60
0290 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Pos t& 16.000 0.000
Slipbase)
EACH 14.000 8,148.00
582.00000 14.000 8,148.00
0290 MATERIAL ALLOWANCE Steel Sign Support (2-1/2 In ch 16.000
Round
) EACH -14.000 -3,010.00
215.00000 2.000 430.00
0295 614-70024 1310nm SFP Optic Module 70.000 53.000
EACH 0.000 0.00
970.00000 53.000 51,410.00
0300 614-70026 CWDM Multiplexor Demultiplexor Module 12.000 12.000
EACH 0.000 0.00
9,700.00000 12.000 116,400.00
0300 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
5,480.64000 0.000 0.00
0305 614-70028 CWDM SFP Optic Module 140.000 117.000
EACH 1.000 693.00
693.00000 118.000 81,774.00
0305 MATERIAL ALLOWANCE 23.000
EACH -1.000 -528.50
528.50000 22.000 11,627.00
0310 614-70030 Optical Attenuator 198.000 0.000
EACH 0.000 0.00
48.00000 0.000 0.00
0315 614-70032 Optical Filter 224.000 172.000
EACH 0.000 0.00

433.00000 172.000 74,476.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 21364S-BID ESTIMATE RUN
PROJECT: NHPP 0252-455 ESTIMATE NO: 0017
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0315 MATERIAL ALLOWANCE 52.000
EACH 0.000 0.00
227.91000 52.000 11,851.32
0320 614-70225 Traffic Signal Face (12-12) 10.000 0.000
EACH 0.000 0.00
650.00000 0.000 0.00
0320 MATERIAL ALLOWANCE Est. 06 Traffic Signal 12-12 10.000
EACH 0.000 0.00
260.00000 10.000 2,600.00
0325 614-70336 Traffic Signal Face (12-12-12) 28.000 13.000
EACH 6.000 5,400.00
900.00000 19.000 17,100.00
0325 MATERIAL ALLOWANCE Est. 06 Traffic Signal 12-12 -12 15.000
EACH -6.000 -2,280.00
380.00000 9.000 3,420.00
0330 614-72830 Communications Cabinet 3.000 2.700
EACH 0.000 0.00
12,450.00000 2.700 33,615.00
0330 MATERIAL ALLOWANCE Est. 06 Com Cabinet 0.300
EACH 0.000 0.00
7,450.00000 0.300 2,235.00
0335 614-72831 Communications Cabinet (Type 1) 8.000 7.200
EACH 0.000 0.00
11,000.00000 7.200 79,200.00
0335 MATERIAL ALLOWANCE Est. 06 Comm Cabinet (Type 1 ) 0.800
EACH 0.000 0.00
6,200.00000 0.800 4,960.00
0340 614-72832 Communications Cabinet (Type 2) 7.000 5.400
EACH 0.000 0.00
12,250.00000 5.400 66,150.00
0340 MATERIAL ALLOWANCE Est. 06 Comm Cabinet (Type | 1) 1.600
EACH 0.000 0.00

7,250.00000 1.600 11,600.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 21364S-BID ESTIMATE RUN 07/14/2020

PROJECT: NHPP 0252-455 ESTIMATE NO: 0017 14:00:39
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0345 614-80000 Flashing Beacon 7.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0345 MATERIAL ALLOWANCE Est. 06 Flashing Beacon 7.000
EACH 0.000 0.00
1,000.00000 7.000 7,000.00
0350 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1.000 1.000
EACH 0.000 0.00
15,200.00000 1.000 15,200.00
0350 MATERIAL ALLOWANCE Traffic Signal 35' Mastarm 0 5/2019 0.000
EACH 0.000 0.00
11,450.00000 0.000 0.00
0355 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 2.000 1.000
EACH 1.000 16,000.00
16,000.00000 2.000 32,000.00
0355 MATERIAL ALLOWANCE Traffic Signal 45' Mastarm 0 5/2019 1.000
EACH -1.000 -13,100.00
13,100.00000 0.000 0.00
0360 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000 1.000
EACH 1.000 17,000.00
17,000.00000 2.000 34,000.00
0360 MATERIAL ALLOWANCE Traffic Signal 55' Mastarm 0 5/2019 1.000
EACH -1.000 -14,450.00
14,450.00000 0.000 0.00
0365 614-81165 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 1.000 1.000
EACH 0.000 0.00
25,000.00000 1.000 25,000.00
0365 MATERIAL ALLOWANCE Traffic Signal 65' Mastarm 0 5/2019 0.000
EACH 0.000 0.00
17,800.00000 0.000 0.00
0370 614-84100 Traffic Signal Pedestal Pole Aluminum 9.000 0.000
EACH 0.000 0.00

1,500.00000 0.000 0.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 11
PCN: 21364S-BID ESTIMATE RUN 07/14/2020
PROJECT: NHPP 0252-455 ESTIMATE NO: 0017 14:00:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE_____ "
CAT NO0200 ROADWAY
0375 614-86003 Spread Spectrum Radio (Contact Closure) 2.000 0.000
EACH 0.000 0.00
14,500.00000 0.000 0.00
0375 MATERIAL ALLOWANCE Est. 06 Spread Spectrum Radi o] 2.000
EACH 0.000 0.00
2,050.00000 2.000 4,100.00
0380 614-86006 Telemetry (Master) //Cell Modem 10.000 0.000
EACH 0.000 0.00
1,940.00000 0.000 0.00
0385 614-86007 Serial to IP Converter 56.000 47.000
EACH 0.000 0.00
1,940.00000 47.000 91,180.00
0390 614-86097 Wireless Detection Access Point 19.000 10.000
EACH 0.000 0.00
10,800.00000 10.000 108,000.00
0390 MATERIAL ALLOWANCE Access Points - Econolite 8.000
EACH 0.000 0.00
4,274.56000 8.000 34,196.48
0395 614-86098 Wireless Detection Repeater 40.000 24.000
EACH 0.000 0.00
4,975.00000 24.000 119,400.00
0395 MATERIAL ALLOWANCE Repeater - Econolite 15.000
EACH 0.000 0.00
1,468.92000 15.000 22,033.80
0400 614-86099 Wireless Detection Sensor 181.000 113.000
EACH 0.000 0.00
1,072.00000 113.000 121,136.00
0400 MATERIAL ALLOWANCE Sensors - Econolite 68.000
EACH 0.000 0.00
521.33000 68.000 35,450.44
0405 614-86105 Telemetry (Field) //Fiber Converter 19.000 0.000
EACH 2.000 4,000.00
2,000.00000 2.000 4,000.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0410 614-86106

0415

614-86248

0415

0420

614-87006

0420

0425

614-87010

0430

614-87011

0435

614-87015

0440

614-87024

0440

0445 614-87144

C21364S
21364S-BID
NHPP 0252-455

ITEM
DESCRIPTION

ROADWAY

Telemetry (Field)(Install Only) //Field Process

Traffic Signal Controller (Type 2070LC)

MATERIAL ALLOWANCE Traffic Signal Controller (

2019 Est 06)

Fiber Optic Termination Panel (6 Fiber)

MATERIAL ALLOWANCE Fiber Optic Term Panel Est 0

Fiber Optic Cable (Single Mode) (12 Fiber)

Fiber Optic Cable (Single Mode) (24 Fiber)

Buffer Tube Fan Out Kit

Fiber Optic Termination Panel (24 Fiber)

MATERIAL ALLOWANCE Fiber Optic Term Panel 24 Es

08

Fiber Optic Termination Panel (144 Fiber)

ESTIMATE NO: 0017

or

July

timate

CURRENT
QUANTITY/
UNITS
UNIT PRICE

31.000
EACH
1,000.00000

18.000
EACH
7,900.00000

EACH
3,650.00000

29.000
EACH
820.00000

EACH
135.00000

52,865.000
LF
2.00000

1,820.000
LF
4.85000

68.000
EACH
290.00000

26.000
EACH
1,200.00000

EACH
610.40000

5.000
EACH
7,275.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

31.000
0.000
31.000

18.000
0.000
18.000

0.000
0.000
0.000

4.000
10.000
14.000

25.000
-10.000
15.000

20,354.000
7,426.000
27,780.000

0.000
0.000
0.000

0.000
0.000
0.000

15.000
4.000
19.000

9.000
-4.000
5.000

5.000
0.000
5.000

Page 12
ESTIMATE RUN 07/14/2020

14:00:39
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
31,000.00
0.00
142,200.00
0.00
0.00
8,200.00
11,480.00
-1,350.00
2,025.00
14,852.00
55,560.00
0.00
0.00
0.00
0.00
4,800.00
22,800.00
-2,441.60
3,052.00
0.00
36,375.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 13
PCN: 21364S-BID ESTIMATE RUN
PROJECT: NHPP 0252-455 ESTIMATE NO: 0017
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE ______
CAT NO0200 ROADWAY
0445 MATERIAL ALLOWANCE Fiber Optic Term Panel 144 E st 08. 0.000
EACH 0.000 0.00
3,068.77000 0.000 0.00
0450 614-87320 Closed Circuit Television 18.000 11.000
EACH 0.000 0.00
5,500.00000 11.000 60,500.00
0450 MATERIAL ALLOWANCE Closed Circuit Television Ca mera 7.000
EACH 0.000 0.00
3,000.00000 7.000 21,000.00
0455 614-87350 Test Fiber Optic Cable 1.000 0.000
LS 0.150 7,500.00
50,000.00000 0.150 7,500.00
0460 614-87364 Closed Circuit Television Pole with Lowering De vice 1.000 0.000
(50 Feet
EACH 0.000 0.00
25,000.00000 0.000 0.00
0465 614-87502 Fiber Optic Cable (S Mode)(168 S) 78,170.000 23,054.000
LF 38,080.000 190,400.00
5.00000 61,134.000 305,670.00
0465 MATERIAL ALLOWANCE 168 Strand Fiber May 2019 55,116.000
LF -38,080.000 -30,083.20
0.79000 17,036.000 13,458.44
0470 614-87650 Fiber Optic Cable (Single Mode) (216 Strands) 5,350.000 5,350.000
LF 0.000 0.00
5.00000 5,350.000 26,750.00
0470 MATERIAL ALLOWANCE 216 Strand Fiber May 2019 0.000
LF 0.000 0.00
1.10000 0.000 0.00
0475 614-87691 Ethernet Switch Type | //(3931) 29.000 20.700
EACH 0.000 0.00
2,500.00000 20.700 51,750.00
0475 MATERIAL ALLOWANCE 7.300
EACH 0.000 0.00
2,125.00000 7.300 15,512.50
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PCN: 21364S-BID ESTIMATE RUN 07/14/2020

PROJECT: NHPP 0252-455 ESTIMATE NO: 0017 14:00:39
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0480 614-87692 Ethernet Switch Type 11 //(3930) 35.000 27.000
EACH 0.000 0.00
2,500.00000 27.000 67,500.00
0480 MATERIAL ALLOWANCE 7.000
EACH 0.000 0.00
2,125.00000 7.000 14,875.00
0485 625-00000 *Construction Surveying 1.000 0.900
LS 0.000 0.00
5,000.00000 0.900 4,500.00
0490 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
470,000.00000 1.000 470,000.00
0495 626-01103 *Public Information Services (Tier III) 1.000 0.750
LS 0.070 2,800.00
40,000.00000 0.820 32,800.00
0500 627-00008 *Modified Epoxy Pavement Marking 67.000 23.000
GAL 0.000 0.00
425.00000 23.000 9,775.00
0505 627-00011 *Pavement Marking Paint (Waterborne) 80.000 54.000
GAL 0.000 0.00
70.00000 54.000 3,780.00
0510 627-01010 *Preformed Plastic Pavement Marking (Type I)(In laid) 3,000.000 108.000
SF 0.000 0.00
19.00000 108.000 2,052.00
0515 627-02010 *Preformed Plastic Pavement Marking (Type 1) ( Inlaid) 1,310.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0520 627-30405 *Preformed Thermoplastic Pavement Marking 696.000 406.000
(Word-Symbol)
SF 0.000 0.00
24.00000 406.000 9,744.00
0525 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 496.000 300.000
Line
) SF 0.000 0.00

17.00000 300.000 5,100.00
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PCN: 21364S-BID ESTIMATE RUN 07/14/2020

PROJECT: NHPP 0252-455 ESTIMATE NO: 0017 14:00:39
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0530 630-00000 *Flagging 525.000 468.500
HOUR 15.000 450.00
30.00000 483.500 14,505.00
0535 630-00007 *Traffic Control Inspection 122.000 112.000
DAY 10.000 1,650.00
165.00000 122.000 20,130.00
0540 630-00012 *Traffic Control Management 306.000 278.000
DAY 18.000 13,500.00
750.00000 296.000 222,000.00
0545 630-00015 *Uniformed Traffic Control Coordination 65.000 22.000
HOUR 0.000 0.00
145.00000 22.000 3,190.00
0550 630-80341 *Construction Traffic Sign (Panel Size A) 26.000 8.000
EACH 6.400 1,024.00
160.00000 14.400 2,304.00
0555 630-80342 *Construction Traffic Sign (Panel Size B) 50.000 12.500
EACH 10.000 3,900.00
390.00000 22.500 8,775.00
0560 630-80343 *Construction Traffic Sign (Panel Size C) 10.000 4.000
EACH 5.000 2,500.00
500.00000 9.000 4,500.00
0565 630-80355 *Portable Message Sign Panel 4.000 1.000
EACH 0.800 4,600.00
5,750.00000 1.800 10,350.00
0570 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 5.000 2.000
Type
yPe) EACH 1.600 6,240.00
3,900.00000 3.600 14,040.00
0575 630-80360 *Drum Channelizing Device 350.000 51.500
EACH 41.200 3,120.90
75.75000 92.700 7,022.03
0580 630-80363 *Drum Channelizing Device (With Light) (Flashin a) 12.000 6.000
EACH 4.800 408.00

85.00000 10.800 918.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0585 630-80364

0590 630-80380

0595 630-80511

0600 630-85041

0605 700-70010

0610 700-70011

0615 700-70023

0620 700-70082

0625 700-70130

0630 700-70230

0635 700-70310

C21364S
21364S-BID
NHPP 0252-455

ITEM
DESCRIPTION

ROADWAY

*Drum Channelizing Device (With Light) (Steady

*Traffic Cone

*Mobile Pavement Marking Zone

Mobile Attenuator

F/A Minor Contract Revisions

F/A Partnering

F/A On-The-Job Trainee

F/A Furnish & Install Electrical Service

F/A Repair Field Office

F/A Communication Lines Misc ITS F/A

F/A Landscaping Restoration

ESTIMATE NO: 0017

CURRENT
QUANTITY/
UNITS
UNIT PRICE
Burn) 0.000
EACH
85.00000
350.000
EACH
14.55000
1.000
LS
12,000.00000
600.000
DAY
227.28000
328,000.000
FA
1.00000
7,500.000
FA
1.00000
9,612.200
FA
1.00000
100,000.000
FA
1.00000
5,000.000
FA
1.00000
10,000.000
FA
1.00000
50,000.000
FA

1.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

59.500
47.600
107.100

0.000
0.000
0.000

513.250
44.000
557.250

0.000
0.000
0.000

0.000
0.000
0.000

9,612.200
0.000
9,612.200

378.070
0.000
378.070

3,397.080
0.000
3,397.080

0.000
0.000
0.000

0.000
0.000
0.000

Page 16
ESTIMATE RUN 07/14/2020

14:00:39
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
692.58
1,558.31
0.00
0.00
10,000.32
126,651.78
0.00
0.00
0.00
0.00
0.00
9,612.20
0.00
378.07
0.00
3,397.08
0.00
0.00
0.00
0.00
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PCN: 21364S-BID ESTIMATE RUN 07/14/2020

PROJECT: NHPP 0252-455 ESTIMATE NO: 0017 14:00:39
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0640 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0645 700-70589 F/A Environmental Health & Safety Management 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0895 900-00006 Added Item (Dollar)/ Price Reduction - Working Time -450.000 -450.000
Violation
DOL -600.000 -600.00
1.00000 -1,050.000 -1,050.00
0900 900-00006 Added Item (Dollar)/ Price Reduction - Disincentive 0.000 0.000
for ITS Offline Devices
DOL -450.000 -450.00
1.00000 -450.000 -450.00

CAT 0200 CURRENT AMT$ 7,318,913.50 $ 333,269.03 $ 5,590,682.66
CAT NO0201 ROADWAY

0665 202-00026 Rem S and D Pave 40.000 0.000
SY 0.000 0.00
150.00000 0.000 0.00
0670 202-00220 Rem Asphalt Mat 350.000 0.000
SY 0.000 0.00
10.00000 0.000 0.00
0675 202-00500 Rem Port Present Str 38.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0680 202-01170 Rem Gdrail Ty 7 70.000 0.000
LF 0.000 0.00
75.00000 0.000 0.00
0685 203-00000 Uncl Excav 40.000 0.000
CcY 0.000 0.00
23.00000 0.000 0.00
0690 203-01597 Potholing 200.000 0.000
HOUR 0.000 0.00

175.00000 0.000 0.00
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PCN: 21364S-BID ESTIMATE RUN 07/14/2020

PROJECT: NHPP 0252-455 ESTIMATE NO: 0017 14:00:39
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0201 ROADWAY

0695 206-00100 Str Bkfl (CL 1) 40.000 0.000
cY 0.000 0.00
75.00000 0.000 0.00
0700 208-00012 Erosion Log Type 1 (9 In) 1,000.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0705 208-00035 Aggregate Bag 100.000 0.000
LF 0.000 0.00
8.75000 0.000 0.00
0710 208-00046 Pre-fab Conc Washout Str (Type 1) /MULTIPLE US E 10.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0715 208-00056 Storm Drain Inlet Protection (Type Il1) 10.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0720 208-00103 Removal and Disposal of Sediment (Labor) 50.000 0.000
HOUR 0.000 0.00
5.00000 0.000 0.00
0725 208-00105 Removal and Disposal of Sediment (Equip) 50.000 0.000
HOUR 0.000 0.00
5.00000 0.000 0.00
0730 208-00106 Sweeping (Sediment Removal) 10.000 0.000
HOUR 0.000 0.00
5.00000 0.000 0.00
0735 208-00107 Rem Trash 50.000 0.000
HOUR 0.000 0.00
40.00000 0.000 0.00
0740 210-01000 Res Fence 30.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0745 212-00006 Seeding (Native) 0.000 0.000
ACRE 0.000 0.00

800.00000 0.000 0.00
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PCN: 21364S-BID ESTIMATE RUN 07/14/2020

PROJECT: NHPP 0252-455 ESTIMATE NO: 0017 14:00:39
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0201 ROADWAY

0750 212-00032 Soil Conditioning 0.000 0.000
ACRE 0.000 0.00
1,000.00000 0.000 0.00
0755 213-00004 Mulching (Weed Free Straw) 0.000 0.000
ACRE 0.000 0.00
1,800.00000 0.000 0.00
0760 213-00061 Mulch Tackifier 0.000 0.000
LB 0.000 0.00
4.85000 0.000 0.00
0765 507-00100 Conc S and D Pave (Reinf) 6.000 0.000
cY 0.000 0.00
700.00000 0.000 0.00
0770 608-00005 Conc Sidewalk (Spec) 225.000 0.000
Sy 0.000 0.00
168.00000 0.000 0.00
0775 601-03000 Conc CLD 50.000 0.000
cY 0.000 0.00
500.00000 0.000 0.00
0780 601-03050 Conc CL D (Wall) //TIRTL27 6.000 0.000
cY 0.000 0.00
1,800.00000 0.000 0.00
0785 602-00020 Reinf Steel (Epoxy) //TIRTL27 200.000 0.000
LB 0.000 0.00
2.10000 0.000 0.00
0790 606-00900 Gdrail (Spec) 70.000 0.000
LF 0.000 0.00
105.00000 0.000 0.00
0795 607-11525 Fence (Plastic) 250.000 0.000
LF 0.000 0.00
4.85000 0.000 0.00
0800 614-72883 Mainline Detection //INSTALL & TRAINING 38.000 0.000
EACH 0.000 0.00

12,806.00000 0.000 0.00
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PCN: 21364S-BID ESTIMATE RUN 07/14/2020

PROJECT: NHPP 0252-455 ESTIMATE NO: 0017 14:00:39
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0201 ROADWAY

0805 626-00000 Mobilization 0.000 0.000
LS 1.000 72,000.00
72,000.00000 1.000 72,000.00
0810 626-01113 Public Info Manage (Tier 1ll) //TIRTL COORDINAT ION 44.000 0.000
DAY 0.000 0.00
135.00000 0.000 0.00
0815 627-00008 Mod Epoxy Pvmt Mkg 0.000 0.000
GAL 0.000 0.00
425.00000 0.000 0.00
0820 627-00011 Pvmt Mkg Paint (Waterborne) 0.000 0.000
GAL 0.000 0.00
70.00000 0.000 0.00
0823 630-00007 Traf Ctrl Inspection 18.000 0.000
DAY 0.000 0.00
165.00000 0.000 0.00
0824 630-00012 Traf Ctrl Mgmt 44.000 0.000
DAY 0.000 0.00
750.00000 0.000 0.00
0825 630-80335 Barricade (3 M-A) (Temp) 15.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0830 630-80341 Const Traf Sign (A) 50.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0835 630-80342 Const Traf Sign (B) 25.000 0.000
EACH 0.000 0.00
390.00000 0.000 0.00
0840 630-80343 Const Traf Sign (C) 5.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0845 630-80355 Port Mesg Panel 1.000 0.000
EACH 0.000 0.00

5,750.00000 0.000 0.00
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PCN: 21364S-BID ESTIMATE RUN 07/14/2020

PROJECT: NHPP 0252-455 ESTIMATE NO: 0017 14:00:39
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0201 ROADWAY

0850 630-80358 Flash Arrow Panel (C Ty) 2.000 0.000
EACH 0.000 0.00
3,900.00000 0.000 0.00
0855 630-80360 Drum Channel Dev 230.000 0.000
EACH 0.000 0.00
75.75000 0.000 0.00
0860 630-80380 Traffic Cone 200.000 0.000
EACH 0.000 0.00
14.55000 0.000 0.00
0865 630-85041 Mobile Attenuator 75.000 0.000
DAY 0.000 0.00
227.28000 0.000 0.00
0870 630-85010 Impact Atten (Temp) //MULTIPLE USE 5.000 0.000
EACH 4.500 49,500.00
11,000.00000 4.500 49,500.00
0875 632-00000 Night Work Lighting 1.000 0.000
LS 0.000 0.00
50,000.00000 0.000 0.00
0885 700-70120 F/A Maintain //During Demonstration 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0890 700-70131 F/A Modify //TIRTL Installation 65,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT0201 CURRENT AMT$ 1,085,884.00 $ 121,500.00 $ 121,500.00
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS

0655 620-00005 Field Office (Special) 1.000 0.730
EACH 0.070 5,250.00
75,000.00000 0.800 60,000.00
0660 620-00012 Field Laboratory (Class 2) 1.000 0.730
EACH 0.070 5,250.00
75,000.00000 0.800 60,000.00

CAT 0400 CURRENT AMT$ 150,000.00 $ 10,500.00 $ 120,000.00

PROJECT TOTAL CURRENT AMT $ 8,554,797.50 $ 465,269.03 $ 5,832,182.66



